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Diary: Dispute

Cable Hauling

Philip & I had to work on the strand measurements on the main span & on the West loop . We had
to measure strands # 122 , 123 , 124 ., & 125 .

We started on the North main span at 3;50 AM. We were done at 4:15 AM. We measured strands
120 , 122 , & 123 . Because of the high wind ABF surveyors did not release the bottom chain fall . We left
the South side span at 4:25 AM.

After that , we had to measure strands # 122 , 123 , 124 , &125 on the West loop . We started at
430 AM. We were done at 5:05 AM.

We returned to the North main span for fine tune adjustments . ABF crews started to adjust at
5;20 AM. They had to adjust strand # 122 . We were done on the North main span at 6:00 AM.

We returned to the South main span at 6:05 AM. The high wind reached 42 MPH . We could not
work on the South main span . The strands were oscillating 60 +/- mm. & swaying up to 0.3 meter . We
could not stand on the platform . We left at 6:30 AM.

We returned to the North main span for the 3rd time at 6:35 AM. . Crews had to adjust strand #
123 . We were done at 6:50 AM. We left at 6:55 AM.

We returned to the North main span for the 4th time to measure strand # 123 for the second time
after adjustment . We were done at 7:15 AM.

Then , I had to go to Antioch to work with Victor on the band & cable diameter measurements
gauges . I left the office at 8:20 AM. I was done in Antioch with Victor at 6.30 PM. I was back at 7:30 PM.

Victor asked me to come on Sunday to complete the work . 4 hours of today's over time will be
added to Sunday over time hours .
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